Mc- _anto
— J. J. McQueeny - WGK
{MAMY —LOCAT ON=PmONE
Datr September 9, 19&: cc. J. .“!olloy
w. Smull
eus tcT Lewatering South Trunk Sewer .. L. Bumbicka _ _
G. Grundmann - CS6G
REFEAANCE
TO0 . J. 0. Bright - CS6G
'
Confirming our conversation of a few days ago, the dewatering
charges for the south trunk sewer will be §$1.5M.
With startup of Regional Treatment in 1986 our costs increase
significantly after July 1. The project team plans to minimize
dewatering costs with the existing pumping systes.
However, significant savings can be realized by finishing the
project closer to Regional startup. 'Please investigate alternate
ways to reduce costs, i.e. 2 shift operation, increased crew size,
open more trench in '85 etc.
We appreciate responding to this issue as a priority.
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